
STATE of CALIFORNIA 
Wireless E9-1-1 Project Status (April 2005) 
 

The following summary information is extracted from the monthly Wireless E9-1-1 (W E9-1-1) Project meeting minutes.  The 
State hosts an open meeting on the second Friday of each month at the Telecommunications Division in Sacramento for the 
Wireless Service Providers (WSPs), Incumbent Local Exchange Carriers (ILECs), Public Safety Answer Points (PSAPs), 
California Highway Patrol (CHP), Database Providers, and other stakeholders to encourage active participation with the project 
goals.  Contact John Marengo (9-1-1 Office) at 916-657-9236 or john.marengo@dgs.ca.gov for further information. 
 

 
W E9-1-1 Project General Business 
•   Continuous Phase II Progress.  The Los Angeles and Bay Area Regions are both now 75% complete 

with Phase II sector deployments.  This is significant because these two regions combined represent 
approximately 50% of California’s 35 million population.  See the progress throughout California by 
viewing the cut sheets located on the project home page www.td.dgs.ca.gov/Services/911/we911.  

•   Bay Area Region tops the local PSAP sector routing.  Recognition goes out to the 31 local primary 
PSAPs taking wireless calls directly with Phase II capabilities in the Bay Area.  These local PSAPs are now answering calls 
directly from more than 20% of the region sectors, which were previously going to the CHP.  The significance of this is that 
1000’s of wireless calls are now getting directly answered faster and are routing to the appropriate jurisdiction, not requiring 
CHP to transfer them.  Every local PSAP participating helps improve the wireless 9-1-1 service to our citizens. 

•   Regional Deployment Coordination.  With six of the seven regions underway, please keep the Wireless Regional 
Coordinator contact information handy for the latest in scheduling and PSAP progress.  Contact information is available 
at http://www.documents.dgs.ca.gov/td/911/WE911RegionalCoordinators.pdf.   

 

Wireless ALI (W-ALI) Issues 
•    Nextel to Comply with Format 04.  Nextel is still on track to provide their modified ALI to comply with Format 04 and 

plans to test in May 2005 and roll out in June 2005.  
•    Datums WGS-84 and NAD 83.  WSPs are all using different datums to deliver their lat/long information.  After a bit of 

research by the 9-1-1 Office, there appears to be little difference between the two being used (WGS-84 and NAD 83), 
basically because their reference coordinate systems were computed independently.   

 

Geographic Information System (GIS) Information 
•   GIS Spending Plan Guide On-Line.   The State 9-1-1 Office completed the GIS Spending Plan Guide for PSAPs and 

debuted it online 4/20/2005.  Go to the Wireless Project home page to download at:  
http://www.td.dgs.ca.gov/services/911/we911.   Also, the presentation, “Demystifying GIS in California PSAPs”, from the 
CalNENA Conference on 2/2/2005 is available at http://www.documents.dgs.ca.gov/td/911/cawe911giscalnenafeb2005.pdf. 

•   New CA State Geospatial Information Office web page.  See http://gio.ca.gov and take a look. 
•   GIS Funding.  Local PSAPs are eligible to receive GIS funding if they are willing to take wireless calls directly.  Secondary 

PSAPs are automatically eligible, because they receive transfers.  Please contact your 9-1-1 Office consultant for details.   
 

Regional Implementations – See map and cut sheets at www.td.dgs.ca.gov/Services/911/we911 under “Implementation Status.” 
• Los Angeles Region – LA Region continues to plan to finish deployments with Nextel and performs maintenance on hundreds 

of sectors each week.  Of the 71 PSAPs, 36 are participating in the project and the others are welcome aboard. 
• San Francisco Bay Area Region – Bay Area Region is 75% complete with sector deployments with Phase II service 

representing almost 16% of the statewide total. 
• San Diego Region – Nextel and T-Mobile are the last remaining WSPs to start deployments.  With Cingular-Blue (formerly 

AWS), Verizon Wireless, and Sprint all now substantially deployed, there are over 2600 sectors pushing the region up to 54% 
complete.  Escondido PD has become the most recent local PSAP to make progress, adding Sprint PCS in April to their previous 
Verizon Wireless and Cingular Phase II deployments 

• Sacramento Region – Congratulations to Manteca PD for their first Phase II deployment in April 2005.  This region is 
ramping up for several simultaneous deployments with Verizon Wireless, Sprint PCS, and Metro PCS. 

• Southland Region – Congratulations to Costa Mesa PD for deploying their first Phase II service in April 2005; they are the 
fourth PSAP in Orange County to do so.  All deployments have been with Verizon Wireless leading the way.   

• Central Region – Monterey, San Luis Obispo, and Merced CHP sites will host routing meetings in May 2005.   The 9-1-1 
Office completed the PSAP orders for Format 04 and multi-steering to be implemented permanently.  Also, SBC has started 
the tandem-to-tandem connectivity deployment. 

• Northern Region – There are 37 primary PSAPs in the region that have the opportunity to answer wireless direct.  Butte 
County with Chico CHP will most likely be first to deploy.  This region is expected to start in late 2005. 
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